

UNIT 52



PROJECTS

CONVERSATION

Alex: Alright, team, we're kicking off the internal website update. First milestone: review and fix all the main pages. Let's split up tasks and set a timeline.

Maya: Got it. Some pages still have broken links and old images. We'll need enough resources to fix everything properly.

Ethan: Good call. Maya, I'll assign you the main pages. If you finish that assignment early, we should be able to move on to updating the content sooner.

Sara: Works for me. I'll keep a running progress report so everyone knows what's done and what's pending.

Sofia: I can take the employee directory. If I see missing info, we can update it right away before it slows down other tasks.

Maya: I'll focus on images and graphics. If we stick to this timeline, we should avoid any last-minute headaches.


Alex: Perfect. I'll track everyone's progress and make sure the deadlines are realistic. If anyone runs into a problem, we might need to reassign tasks or get extra help from IT.

Ethan: Sounds good. As long as we keep communication steady, we shouldn't have any surprises. I'll add notes in the progress report so we can flag and fix issues fast.

Alex: Great. If everyone keeps on top of their assignments and checks in when needed, we'll hit all the milestones smoothly.



VOCABULARY



Timeline



Task list



Milestones




Deadline



Assign task



Progress report



Resources

PROJECT BRIEF EXAMPLE

PROJECT TITLE	Fabrication and Build Out of Mobile Coffee Cart		
CLIENT NAME	Mango Coffee and Tea		
PROJECT MANAGER	Craig Bell		
PROJECT START DATE	01/01/2020	PROJECT END DATE	03/31/2020
PROJECT BUDGET	\$100,000	PROJECT STATUS	On Track
PROJECT DESCRIPTION	Our client, Mango Coffee and Tea, wants to expand its business by creating a mobile coffee cart. The cart will be used to serve coffee and tea at various events and locations. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials.		
PROJECT GOALS	Our client wants to create a mobile coffee cart that is functional, attractive, and easy to use. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials.		
PROJECT CHALLENGES	Our client wants to create a mobile coffee cart that is functional, attractive, and easy to use. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials.		
PROJECT NEXT STEPS	Our client wants to create a mobile coffee cart that is functional, attractive, and easy to use. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials. The cart will be built and outfitted with all necessary equipment and materials.		

Project brief

LANGUAGE PRACTICE

First conditional with modals

If we **finish the project brief**, we **can** assign the tasks today.

If we **assign the tasks today**, we **should** also set deadlines for each milestone.



If we **update the progress report**, we **could** spot missing resources early.

If we **spot missing resources early**, we **might** adjust the timeline before any delays happen.



PROJECTS

EXERCISE 1

Fill in the gaps using the words from the list: **project brief, task list, deadline, milestone, timeline, resources, progress report, assign task**.

- A. If we finish the project brief, we can explain the project to the team.
- B. If the team checks the _____, they will know all the tasks they must do.
- C. If we need more people or materials, we should ask for extra _____.
- D. If we follow the _____, we will finish the project on time.
- E. If we complete each _____, we will reach the big goal step by step.
- F. If a team member forgets their work, we should _____ to them.
- G. If we share the _____, everyone will know what has been done and what is left.
- H. If we don't meet the _____, the whole project could be delayed.

EXERCISE 2

The first part of each sentence is given. Complete the second part with a full idea - include a modal verb in each.

- A. If we finish the project brief,
_____.
- B. If the team checks the task list,
_____.
- C. If we follow the timeline,
_____.
- D. If we reach an important milestone,
_____.
- E. If we update the progress report,
_____.

SUMMARY

Modal	Use / Meaning	Example (Work Context)
can	Shows ability.	If we finish the project brief, we can assign tasks today.
might / could	Shows possibility or uncertainty; the result may or may not happen.	If the team checks the task list, they might find missing tasks. If we update the progress report, we could spot missing resources.
should	Shows recommendation or expected result; it's suggested.	If we follow the timeline, we should avoid delays.

EXERCISES ANSWER KEYS

Exercise 1

- A. project brief
- B. task list
- C. resources
- D. timeline
- E. milestone
- F. assign task
- G. progress report
- H. deadline

Exercise 2

Answers vary.